January 22 2017 January 28 2017

Design Database/
Design Front End
Forms

Design How Pieces

Fit Together

February 8 2017 February 14 201

Verify Modules Test Wrong Input
are reporting Values and Ensure

back accurate Error Corrections
data to database Is Working

February 12017

Design Modules
One at a Time/
Review Front End

Code

February 22 2017

Put All Modules
Together/ Test
Program
Functionality



